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Project Overview

• Disused Midleton to Youghal railway line (23km)

• Connects Midleton, Mogeely, Killeagh & Youghal

• Developed under licence from Irish Rail

• Cycle and rail connectivity to Cork City

• Pathfinder Project



Getting Started

• Overgrown rail corridor

• Limited site information

• In-house team

• Procurement approach based on risk management



Early Works

• Site clearance and rail removal

• Enabling works

• Structures assessment

• Site investigation and drainage design



Drainage

• Review historic mapping

• Restore original drainage network

• Localised drainage works



Agricultural Accommodation

• Landowner liaison

• Accommodation of established crossings based on 
agriculture type:

• Non-dairy: at-grade crossing

• Dairy: segregated crossing



Agricultural Accommodation

At-grade Agricultural Crossings



Agricultural Accommodation

Segregated Agricultural Crossings



Agricultural Boundary Treatment



Structures

• Railway bridges and culverts

• Condition generally good

• Approach to retain and repair

• Deck replacement



Structures

Windblade Bridge

Youghal Turntable



Pavement 

• Retention of railway formation

• CBR testing to confirm ground conditions

• Pavement design

• 13 kms paved to date 



Ongoing Activities

• Completion of main alignment

• Road crossings

• Trailheads and ancillary facilities

• Landscaping and boundary treatment

• Railway buildings



Ongoing Activities

• Naming, branding, promotion

• Signage

• Interpretation

• Linkages

• Maintenance and management
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