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Road Safety Inspections

Introduction

• Farhan Nasiem – Senior Executive Engineer
Road Design – Laois County Council

• Brief outline on how Laois County Council Manages & Implements RSIs



Road Safety Inspections

Introduction

• TII approached LCC in July 2018 to undertake RSI improvement works as per TII Publication Road

Safety Inspection AM-STY-06044

• TII provided LCC with N77, N78 & N80 NS Route RSI Feasibility Reports & lists of RSI’s summarised

County Laois, Priority by Route

N80 TII External Work N80 TII External Work

PRIORITY Total Sum of COST PRIORITY Total Sum of COST

3 3 9,813 Lighting 7 214,964

5 11 37,910 Local Issue for Local Authority 27 147,633

6 40 923,658 Minor Alignment - Landtake Required 28 1,010,875

7 6 865,692 Minor Alignment - No Landtake Required 6 44,621

8 42 106,681 Surface / Pavement 9 54,920

Ex. Item 2 0 Traffic Signal Review 2 225,825

Grand Total 104 1,943,754 Utility Provider 7 30,320

Vegetation 1 1,167

VRU Provision 17 213,430

Grand Total 104 1,943,754

Example of N80 
104 summarised RSI’s
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What we did:

1. Select projects

2. In house design or ready to go sites with highest priority

3. Feasibility report, TII approval, procurement & delivery.

4. Some RSI issues are included in 2019 & 2020 Pavement Schemes
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WHAT WE DID:

1. When we received projects from TII

2. How we delivered
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PROJECTS DELIVERED IN 2018/2019

1. N80 Abbeyleix Rd Roundabout Portlaoise - pedestrian crossing upgrade

2. N80 Market Square Portlaoise – pedestrian crossing upgrades

3. N77 Abbeyleix Rd Portlaoise – improved insufficient lighting

4. N80/Bay Rd junction Mountmellick - improved insufficient lighting & signage

5. N80 Tullamore Rd Mountmellick – ESB poles relocated due to close proximity to road edge of kerb line 

6. N80 JFL Ave Roundabout Portlaoise – improved insufficient lighting and pedestrian crossing upgrades

7. N80 junction with R427 in Stradbally – installation of new pedestrian crossing and improved insufficient lighting

8. N80 Mountmellick Rd Portlaoise – ESB poles relocated due to close proximity to road edge of kerb line and improved insufficient lighting

9. N77 Durrow - improved insufficient lighting

10. N78 Ballylynan – Removal of roadside hazard (tree)

11. N80 Simmons Mill – Removal of roadside hazard (milk tank)

12. N80 Coolhenry – Removal of roadside hazard (trees)
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• Target Priority 1,2 and 3 issues

• Prioritise using RSI GIS and Excel 

Spreadsheet

• Submit proposals for the coming year in

December

• Select deliverable schemes
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• Bigger schemes may require consultants

• Can apply for consultants and run mini competition

• Can elevate Priority 6, 7 & 8 if justified, maybe there are more incidents after the RSI Survey was 

carried out.

• Try to include in pavement schemes
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• Example of N80 Mountmellick Rd Portlaoise

• This were 4 lower priority RSIs on the road with priorities 7 & 8.

• RSI’s were for insufficient lighting, roadside hazards of utility poles,

gullies too low, and issues with footpaths levels at crossings.

• Solution involved civil works such as trenching for ducting, footpath

repairs, lighting upgrade and repair of footpaths.

• They were grouped together in the one proposal and the priority was

elevated due to an upcoming pavement scheme.



Examples - RSI 33138 N80 Co. Laois. Removal of 

roadside hazard (tank) 

Before



Examples - RSI 33138 N80 Co. Laois. Removal of 

roadside hazard (tank) 

After



Examples - RSI 9206 N77 Provide sufficient public lighting 

to light roads/paths 

Before



Examples - RSI 9206 N77 Provide sufficient public lighting 

to light roads/paths 

After



Fencing Retrofit Programme

Fencing Retrofit

• Process

• Review

• Spreadsheet Development



Fencing Retrofit Programme

• Sites logged on GeoApp in 2018

• Selection of sites

• Design Assessment Report

• TII Approval

• Procurement

• Delivery

Fencing Retrofit



Fencing Retrofit Programme

Fencing Retrofit

Projects Delivered in 2019

• N80 Park Upper, Stradbally

• N80 Corbally, Ballyadams x 2

• N80 Laught or Commons, Mountmellick

• N80 Derrycloney, Mountmellick



Example - RSI 33109 N80 Co. Laois. Unforgiving roadside 

hazard. Removal of post and fence rail and replaced with a timber 
post and tension mesh fence in accordance with RCD 300/21.

Before

Fencing Retrofit



Example - RSI 33109 N80 Co. Laois. Unforgiving roadside 

hazard. Removal of knee high post and fence rail and replaced with a 
timber post 

Fencing Retrofit

After



Example - RSI 33109 N80 Co. Laois. Unforgiving roadside 

hazard. Removal of post and fence rail and replaced with a timber 
post and tension mesh fence in accordance with RCD 300/21.

Before

Fencing Retrofit



Example - RSI 33109 N80 Co. Laois. Unforgiving roadside 

hazard. Removal of post and fence rail and replaced with a timber 
post and tension mesh fence in accordance with RCD 300/21.

After

Fencing Retrofit



END

Thank You
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